FIRST YEAR SECOND YEAR

	RST																	CON							
Project: Itinerariul Dialog	First Reporting							Second Reporting							Third Reporting Period Fourth Reporting										
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
1. Establish Project/Project																									
Management Team																									
																			L						
1.1. Scope, Operational &																									
Reporting Management																									
1.2. Financial & Interfacing																									
with MA																									
1.3. Quality, Risk and																									
Contingency Planning and																									
control																									
1.5. Services and Goods																									
Procurement																									
2. Social Dialogue Training	1	2	3	4	5	6	7	8	9	10	11	12	7	8	9	10	11	12	7	8	9	10	11	12	
Program	1		٦	4	3	O	-	0	9	I	11	12	′	٥	Э	10	11	12	′	0	Э	2	11	12	
2.1. Training Program																									
Development																									
2.2. Training Recruitment &																									
Selection																									
2.3. Training Program																									
Deployment and product																									
delivery																									
3. Social Dialogue Conjoint	1	2	3	4	5	6	7	8	9	10	11	12	7	8	9	10	11	12	7	8	9	10	11	12	
Road Map	<u> </u>		۲	4	J	٥	′	0	٥	10	- 1 1	12	′	0	9	10	11	12	'	0	9	10	11	12	
3.1. Participative Priorities																									
Agenda Research																									
3.2. Conjoint Work Group																									
3.3. Conjoint Road Map Plan																									
4. Workers Engagement	1	2	3	4	5	6	7	8	9	10	11	12	7	8	9	10	11	12	7	8	9	10	11	12	
4.1. Applied Research																									
Framework																									
4.2. Samppling and Panels																									
4.3. Monitoring and Feedback																									
System																									
5. Evaluation &	1	2	3	4	5	6	7	8	9	10	11	12	7	8	9	10	11	12	7	8	9	10	11	12	
Dissemination	Ľ	Ĺ	Ľ		Ľ	Ů			Ľ	-0	- 1	12	Ĺ	Ŭ	Ľ	10	11	12	Ĺ	Ŭ	Ľ	10	''	12	
5.1. Powerteam Active																									
Monitoring																									
F.O. Communication																									
5.2. Comunication 5.3. Dissemination Events		_	_	_		_				_														-	